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CITYOF ~
SAN]OSE
CAPITAL OF SILICON VALLEY

SUPPLEM.ENT8l
COUNCIL AGENDA: 03-22-05

ITEM: 5.2

Memorandum

TO: HONORABLE MAYOR AND
CITY COUNCIL

FROM: Katy Allen
Jane Light

SUBJECT: HILL VIEW BRANCH
LIBRARY

APproved~ O~

DATE: 03-15-05

Date 3./C{. oS

Council District: 5

REASON FOR SUPPLEMENTAL MEMO

To provide additional information after bids were opened.

RECOMMENDATION

a) Report on bids and award of contract for the Hillview Branch Library Project to the low
bidder, BRCO Constructors, Inc., to include the base bid and Add Alternate Nos. 2, 3, 4, and
5 in the amount of $7,693,000 and approval of a contingency in the amount of $770,000.

b) Adoption of a resolution approving the Hillview Branch Library Project and incorporating
environmental mitigation measures as set forth in the Mitigation Monitoring And Reporting
Program for the project.

CEQA: Mitigated Negative Declaration, File No. H03-057.

BACKGROUND

The New Hillview Branch Library is the ninth library to be constructed using City Library Bond
Funds and is based on the Branch Facility Master Plan approved by Council in September2000.
The site is located at 1600Hopkins Dr. withinFischerMiddleSchoolpropertyand is being
constructedon schoolpropertypursuantto a 50plus49 additionalyearsoptiongroundleasebetween
the Cityand the AlumRock UnionElementarySchoolDistrict.The new library replaces the existing
Hillview Library on 2555 Ocala Ave.

The base bid scope of work includes construction of21,035 square foot one-story building,
which contains various reading areas, a tech center, a new Internet cafe area, children and adult
collection spaces and a community meeting room. The new parking lot would be on one side of
the building and will provide 65 spaces.
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The City currently has all property interests and permits necessary to construct the project.

Construction is scheduled to begin in April 2005 with completion in September 2006.

ANALYSIS

Bids were opened on February 24, 2005 with the following results:

Over/
Contractor Add AIt Variance (Under)

Base Bid Total Total Bid Amount Percent

Ralph Larsen & Son $8,457,000 $100,000 $8,557,000 $1,075,000 14
(San Mateo)
Centric/Dbs Construction

7,992,185 58,849 8,051,034 569,034 7
(San Francisco)

West Bay Builders 7,845,000 31,600 7,876,600 394,600 5
(Novato)

West Coast Contractors
7,757,000 108,000 -7,865,000 383,000 5

(Fairfield)

Bogard Construction
7,735,000 88,529 7,823,529 341,529 4

(Santa Cruz)

McCrary Construction
7,719,000 89400 7,808,400 326,400 4

(Belmont)

John Plane Construction
7,650,000 98,900 7,748,900 266,900 3

(Burlingame)
BRCO Constructors

7,643,000 50,000 7,693,000 211,000 3
(Loomis)

Engineer's Estimate $7,400,000 $79,000 $7,482,000
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The low bid submitted by BRCO Constructors is three percent over the Engineer's Estimate.
, Staff considers this reasonable for the work involved in the project. Add Alternates Nos. 2,3,4,
and 5 are recommended for award. There is sufficient funding to accommodate this addition to
the project. The low bid reflects the highest branch library construction cost to date at $360 per
SF. The prior three branches bid in 2004/05 have averaged $325 per SF. Council policy provides
for a standard contingency of ten percent on public works projects. The standard contingency is
appropriate for this project.

. In accordance with the Green Building Policy, this project was designed and will be built to meet
or exceed the equivalent of a "Certified" rating using the LEED rating system.

PUBLIC OUTREACH

Community participation in the master planning effort through various community participation
meetings for this branch Was solicited through flyers at various branches and mailers to the
nearby residents as stated in the Planning Outreach guidelines.

To solicit contractors, this project was listed on the City's Internet Bid Line and advertised in the
San Jose Post Record. Bid packages for all Department of Public Works construction projects
are provided to various contractor organizations, and builder's exchanges

COORDINATION

This project and memorandum have been coordinated with the Departmen~sof General Services,
Finance, Planning, Building and Code Enforcement, the City Manager's Budget Office, the City
Attorney's Office, and the Alum Rock Union Elementary School District.

T

Add Alt. Add Alt. Add Alt. Add Alt. Add Alt.
Contractor No.1 No.2 No.3 No.4 No.5

Ralph Larsen & Son $19,000 $22,000 $20,000 $51,000 $7,000

Centric/Dbs Construction 8,866 12,349 15,000 5,500 26,000

West Bay Builders 10,000 10,000 0 10,000 11,600

Bogard Construction 36,000 24,000 (7,675) 51,804 20,000

McCrary Construction 23,000 25,600 17,000 18,000 28,800

John Plane Construction 13,000 16,000 5,000 5,900 72,000

BRCO Constructors 25,000 25,000 8,000 7,000 10,000

Engineer's Estimate 21,000 24,000 17,000 18,000 23,000
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COST IMPLICATIONS

1. AMOUNT OF RECOMMENDATION: $7,693,000

2. COST OF PROJECT:
Project Delivery
Construction
Contingency
Public Art

TOTAL PROJECT COSTS

$1,940,000 *
7,693,000

770,000
206,000

$10,609,000

Prior Year Expenditures
REMAINING PROJECT BUDGET

(1,322,625) **
$9,286,375

* Project delivery includes $1,453,000 for design and design management services and
$487,00 for construction Management and inspection services.

** Prior year expenditures include $1,292,625 for project delivery and $30,000 for public
art.

3. SOURCE OF FUNDING: 472 - Branch Libraries Bond Projects Fund

4. FISCAL IMPACT: This project is consistent with the Council-approvedBudget Strategy
Economic Recovery section in that it will spur construction spending in our local
economy. The new Hillview Branch will have a net annual operating and maintenance
impact of $190,000 starting in FY 2006-2007.

BUDGET REFERENCE

Fund Appn. Appn. RC# Total Amt. For 2004-2005 Last Budget
# # Name Appn. Contract Adopted Action

N/A Budget (Date, Ord.
Page No.)

Remainin PrO.teetBudet $9,286,375

Current Fundin Available:
472 4318 Hillview Various $9,448,000* N/A V-460 2/8/05 Ord.

Branch No. 27350
TOTAL . $9,448,000
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* An additional $331,000 is budgeted in the Library Bond Fund in 2005-2006 ($250,000) and
2006-2007 ($81,000) for project costs.

CEQA

Mitigated Negative Declaration, File No. H03-057.
Planning has issued a mitigated negative declaration for this project. The mitigated negative
declaration identifies a number of mitigations that need to be implemented in order to address
environmental impacts. These mitigation measures and their manner of implementation are
identified in the Mitigation Monitoring and Reporting Program for the project. These
mitigations have been incorporated into the project design and the construction documents. As
part of today' s action, staff is requesting Council to approve these mitigations and their manner
of implementation, as set forth in the Mitigation Monitoring and Reporting Program, and direct
the implementation of these mitigations as part of the project.

KATY ALLEN'

Director, Public Works Department
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